
DOT Form IP 422-635ER EF
       Revised 4/2009

Field Note Record
Contract No. Station Mile/Line: C/S

9214 Project Limits MP 86.19 - 86.28

Staked by                             Date Work Started Date Work Completed  Date

N/A 6/5/2018

Calculated by                      Date Checked by                          Date Inspector                          Date

Todd Dellinger

8/20/2019

E. Knudson

8/28/2019

Todd Dellinger 8/20/19

WORK ACCESS YAKIMA RIVER 140N BRIDGE
BID ITEM #4
UNIT: L.S.

IT IS DETERMINED THAT 42% OF THE SAFE SPAN WORK DECK HAS BEEN 
REMOVED, THEREFORE THE FOLLOWING PAYMENT IS BEING MADE ON THIS 
ESTIMATE.

$100,000 X 42% = $42,000.00

SEE ATTACHED SPREADSHEET FOR LUMPSUM BREAKDOWN.
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0004 WORK ACCESS YAKIMA 
RIVER 140N BRIDGE 

1 8/20/2019 L.S. 42,000 575 EK 08/28/19 16
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